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Rule Section 20.18(g)(1)}(v) and Related Requirements.

Fifth Quarterly Report
Dear Ms. Dortch

By Order (CC Docket No. 94-10.2), FCC 06-41, released March 30,2006 (the
“QOrder’), the Commissiongranted the Filer, Copper Valley Wireless, Inc., extensions of
time within which (1) to meet the ALI-capable handset activationdeadlinesand (2) to
meet the Rule Section290.18(g)(1)(v) 95% AL I-capable handset penetration deadline.
The Filer has elected to deploy a handset-based E-911 solution.

Specifically, under the relief granted by the Order:

1) The Filer has until February 27,2007 to begin selling ALI-capable handsets,
and to ensure that 100%of all new handset activations are ALI-capable, in the areas
served by the Valdez, Glennallen, Lake Louise, Willow Creek, Tolsona Ridge and
Paxson Cell Sites {(i.e., the six cells slated for construction during the Summer 2006
building season).

2) The Filer has until February 25,2008 to begin selling ALI-capable handsets,
and to ensure that 100% of all new handset activations are ALI-capable, in the areas
served by the remaining cell sites, which are slated for construction during the Summer
2007 building season.

3) The Filer has until February 25,2009 to meet the requirement that 95% of the
handsets on the system be ALI-capable.

This report is submitted pursuant to the requirements of Paragraph No. 20 of the
Order, and is as follows:



Item 1: The number and status of E-911 Phase 11 requests from Public Safety
Answering Points (“PSAPs™), including those requeststhat the Filer may consider
invalid: The Filer has not received any PSAP requests for E-911 Phase II service.

Item 2: The dates on which E-911 Phase II service has been implemented or
will be available to the PSAPs served by the Filer’s system: E-911Phase H service
has not been implemented on the Filer’s system. In accordance with Commission
requirements, E-911 Phase 1T service will be implemented within six months following
receipt of a valid PSAP request, absent an extension of time from the Commission or an
alternate deployment date obtained from the requesting PSAP.

Item 3: The status of the Filer’s coordination efforts with PSAPs for
alternative 95% ALI-capable handset activation and penetration dates: The Filer
has not had any coordination efforts with the PSAPs on this particular subject. However,
the Filer has kept the PSAPs in its area apprised of its E-911 plans and roll-out schedule,
updating this information as needed.

Item 4: The Filer’s efforts to encourage customers to upgrade to ALI-capable
handsets: In view of the Filer’s decision to install a Code Division Multiple Access
(“CDMA”) replacement cellular system, the Filer has begun to market tri-mode handsets
that will operate using the analog and CDMA air interfaces. The Filer began marketing
the tri-mode handsets in December of 2005. These hi-mode handsets are ALI-capable,
but the E-91 1 automatic location information function will not perform on the current,
analog-only system. However, the AILI function will perform on the replacement CDMA
system, once it has been installed and is operational.

At present, all new handset activations consist of the tri-mode, ALI-capable
handsets discussed in the preceding paragraph. Part of the Filer’s marketing plan for the
new handsets is to encourage existing customers to replace their non-ALI-capable
handsets with ALI-capable ones.

Item 5: The status of the Filer’s ordering and installing CDMA network
upgrade equipmentfor each of its cell sites: As discussed in the “Petition for Waiver
or Temporary Stay,” filed December 20,2005, and which forms the basis for the relief
granted in the Order, the equipment replacement project is a large undertaking with a
truly staggering financial outlay requirement for a company of the Filer’s extremely small
size and limited financial resources.

In July of 2006, the Filer made a formal equipment vendor selection, and has
signed the equipment purchase and installation agreement.

The equipment replacement projected has been accelerated. The first phase now
consists ofnine of the cell site locations, not six as originally envisioned. The Valdez,
Giennallen, Lake Louise, Willow Creek, Tolsona Ridge, Paxson, Naked Island, Slana,
and Whittier Cell Sitesare the nine locations that now comprise the first phase. At
present, the switch has been installed along with the base station equipment for all nine of



the cell sites; and these facilitieshave been placed into commercial service. These
facilities (encompassed by the first phase) were turned on for commercial service on
April 14,2007.

The CDMA equipment for the remaining four cell sites (i.e., the locations
encompassed by the second phase of the equipment replacement project) are scheduled to
be completed and placed into commercial service by September of 2007.

Item 6: The status of the Filer’s sales and activation of ALI-capable handsets
in areas served hy each of its cell sites: The Filer currently activates only ALI-capable
handsets, as discussed under Item 4, above.

Item 7. The percentage of the Filer’s customers with ALI-capable phones:
Fifty-two percent (52%) of the handsets on the system are the tri-mode, ALI-capable
handsets discussed under Item 4, above.

Item 8: Until the Filer satisfiesthe 95% penetration requirement, detailed
information on the Filer’s status in achieving compliance, and whether the Filer is
on schedule to meet the revised, February 25,2009, deadline: As discussed above, the
Filer currently activates only ALI-capable handsets and 52% of the handsets on the
systemare ALI-capable. The Filer has developed a marketing program to encourage
existing customers to upgrade their handsets to the tri-mode, ALI-capable handsets
discussed under Item 4, above. The Filer is on schedule to meet the February 25,2009
deadline established in the Order.

Very truly yours,

Copper Valley Wireless, In¢.

Dated: A-Q%—- 007 Byb)ﬁhxp .

David Defgel

Chief Executive Officer &
General Manager, Copper

Valley Telephone Cooperative,
Inc., Parent Corporation




In accordancewith Rule Section 1.12, please refer any inquiries or correspondence
to:

Robert M. Jackson

Blooston, Mordkofsky, Dickens, Duffy & Prendergast, LLP
2120 L Street, N.W.

Suite 300

Washington, D.C. 20037

Tel.: 202-828-5515

FAX: 202-828-5568

E-mail: rmj@bloostonlaw.com



